
Special PKID Meeting: Circle G Meadows III 07-6 

 
Wednesday, November 30, 2016 
6:00p.m. 
Public Works Assembly Room 
Gilbert Staff: Rod Buchanan, Rocky Brown, Rick Acuna, Dave McClure 
Attendees: Jerry Witt, Dan Burton, Larry Morrison, Virginia Morrison, Thyrle Stapley, Cheryl Walters, Ingrid Paulsen, Bob 
Crawford, Sharyn Crawford, David Wisehart, Terry Wisehart, Ann Vestal, Travis Gunnell, Steven Renniger, Pattie 
Beltramo, Karen Rumore, Candice Copple 
 

Staff Contacts: 

 Maintenance – Rick Acuna – (480)503-6268 (Office)  (602)721-8345 (Cell) rick.acuna@gilbertaz.gov 

 PKID Improvements – Rob Giles / Dave McClure – (480)503-6284 (Rob’s Office)  

rob.giles@gilbertaz.gov   (602)672-1771 (Rob’s Cell)  

 General Questions – Rocky Brown – (480)503-6330 (Office) (480)620-3593 (Cell) 

rocky.brown@gilbertaz.gov 

 Gilbert Police Non-Emergency – (480)503-6500 – www.gilbertaz.gov/departments/police 

 Website Information – www.gilbertaz.gov/pkid 

 

1. Welcome: 

 

 Introduction of Staff 

 

Rocky Brown, Parks and Recreation Business Manager for Parks and Recreation, was the facilitator for the 

meeting. Rocky introduced the staff in attendance. Rod Buchanan is the Director of Parks and Recreation for 

the Town of Gilbert. Dave McClure serves as a contracted Landscape Architect for PKID projects, Rick Acuna 

is the PKID Parks Supervisor and Rocky Brown is the Parks and Recreation Business Manager. 

 

 Welcome new attendees 

Rocky welcomed any new attendees that were attending for the first time. 

 

 Overview of PKID-handout 

Rocky handed out the PKID overview process for all in attendance to review. 

 

 Review of meeting process 

Rocky gave an overview of the meeting process and encouraged everyone to sign in at some point before 

they left. 

 

2. Review of upcoming projects for Phase 2 

Staff reviewed the following items regarding Phase 2 of the upcoming project for FY17-18 

i. Review of Project Scope 

1. Removals 

2. Trees and Shrubs 

3. DG Material and Installation 

4. Irrigation 
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Staff reviewed the following related to the project cost 

ii. Review of Project Cost 

1. Basin Renovation - $65,581 (engineer’s Probably Construction Cost) 

 

 Possible changes to the project 

 

The residents in attendance were presented with pictures of additional options for the lengthy and steep 

slopes in the PKID’s retention area. Staff presented pictures of the following: 

- Additional Plant Material 

- Retaining Walls 

- Fractured Rock 

Through a lengthy discussion on the merits of the additional options and also the possibility of keeping turf 

in the area, the staff worked on consensus building for a direction and potential ballot. The group also 

discussed various combinations of the above to incorporate in the retention area. 

 

There were 7 options that were written on the board, and each property owner (1 vote per property) was 

allowed to say which option was their preferred choice. The options with associated, estimates were: 

 

1.) Turf ($12,000) 

2.) Rock ($8,000) 

3.) DG (Cost already calculated based on it was in previous plan) 

4.) Extra plant material with DG ($4,000) 

5.) Retaining Walls ($42,000) – this option was eliminated due to a lack of interest 

6.) Combination of fractured rock and DG ($3,000) 

7.) Combination of fractured rock, extra plant material and DG (In a different size than the picture shown) 

 

The residents preferred a smaller fractured rock than the larger 8-12 inches pieces shown to the group and 

staff offered to bring out samples to their PKID for a the property owners to review. 

 

The residents supported the options the following way: 

1.) Turf ($12,000) - 3 

2.) Rock ($8,000) - 0 

3.) DG (Cost already calculated based on it was in previous plan) - 0 

4.) Extra plant material with DG ($4,000) - 1 

5.) Retaining Walls ($42,000) 

6.) Combination of fractured rock and DG ($3,000) - 0 

7.) Combination of fractured rock, extra plant material and DG - 11 

 

A resident thought that adding a $12,000 cost estimate next to turf was biased and felt that the old 

irrigation system was adequate. Staff asked if the estimated number was changed to $0, would the property 

owners be more likely to support it? The group finalized their votes based off that information and 

selections were still made according to the listing above. 

 

 Options for multiple phases 

 



Staff offered to do an exploratory vote of all the property owners. It will have more description with added 

detail for the costs. The ballot will have the three options above that garnered support in the meeting. 

Whatever option is the most desired, the staff will start work on. A resident continued to protest the 

replacement of the old irrigation system, staff explained that an assessment was completed and it was 

determined that it needed to be replaced. There have been issues with the system and there will continue 

to be issues with a system that is 25-30 years old. Technology from 25-30 years ago is not the same level of 

technology that today’s product have. 

 

A resident was concerned about presenting the DG cost, with the $0 figure, since it was not the staff’s 

recommendation. Staff offered to send out a draft ballot beforehand to let those in attendance review what 

would go out to all of the property owners, which everyone in attendance appreciated. 

 

Staff asked if there was interest to do the project in 1 year or 2 years as a phasing option. Staff explained 

that the cost would increase by about 10%, because of additional mobilization costs. There was no direction 

given towards extending the project out an additional year. The estimates have this part of the project going 

down from the previous assessment of $90k. 

 

Meeting Adjourned at 7:30 pm 


